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General Project Information

Project Description Narratives

Project Status in FY 2006:

The current baseline reflects project completion  in FY 2004.

Post-2006 Project Scope:

There will be no scope for this project beyond FY 2004.

Project End State

Upon completion, the facilities will be turned over to the City of Miamisburg (MMCIC) for commercial reuse.

Purpose, Scope, and Technical Approach:

Definition of Scope: This project includes the decontamination, decommissioning and/or demolition of twenty-five buildings/structures consisting of 
approximately 160,000 sq. ft. of processing, lab and facilities support structures.  In addition to the facilities, PRS 266 is included within the project 
which includes the excavation of 4,000 cu. yards of contaminated soil, its disposal and restoration of the site.   

Technical Approach: This project is not on the critical path for the DOE exit plan for the site.

Modular and preengineered structures (Buildings 4, 39, 88, 101, 118, GP-44, GP-38 GP-2), which are deemed to be clean will be disposed of as 
personal property with any utility support or foundation infrastructure being dealt with as part of the area restoration efforts.

Buildings will be demolished (Buildings 21, 33, 38 including the masonry stack, 13, 30, 31 & 31A, 36, 53, 90, SM, GP-44, 37) when they cannot be 
economically decontaminated , or when life cycle costs or related projects make it necessary.  Contaminated debris will be shipped to an offsite facility 
for disposal.  Debris which meets the requirements for free release will be dispose of at an in state construction debris facility.

Buildings, for which it is economically viable, (Buildings 44, 95, 100, 102, 105, 120, SST) will be decontaminated and disposed of in accordance with 
real property procedures.  The assumed disposition plan is to sell the site to the City of Miamisburg`s agent, Miamisburg Mound Community 
Improvement Corporation (MMCIC).  All land on the project will be transferred along with the buildings.

Building 38 is the key for this project being completed within schedule and scope.  Operations being conducted by the Nuclear Energy (NE) RTG 
operations continue, along with Waste Management analytical functions.  These operations must be safely shutdown in a timely matter in order for the 
decontamination and decommissioning of this facility to be achieved.  SM Stack is linked to Building 38 since it provides the discharge point for the 
building process systems.  The stack is a NESHAPS air emissions point.

Waste materials generated as part of this project will be disposed of only through Commercial permitted sites.

Cost Baseline Comments:
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Project Description Narratives

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailed in the 21 volumes of the Exit 
Plan.  The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from Richardson or Means Building 
Construction data.  Bottoms up cost estimates were prepared for all activities planned for the project.  Baseline documentation in the Exit Plan details 
all assumptions considered for each project.

Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and work activities to identify and 
evaluate environmental, safety and health hazards.  Typical hazards at the Mound site are chemical, biological, physical, radiological and electrical.  
Hazard analyses are performed for all new projects and work activities.  The analyses are documented utilizing several different formats such as job 
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as the Safety Analysis Report (SAR) 
and Auditable Safety Analysis (ASA).    Additionally, hazard abatement inspections, self assessment audits, and project manager surveillances are 
conducted to identify hazardous conditions or hazardous acts as well as procedure non- compliance.  Identified deficiencies are entered into a site wide 
database and tracked to closure.  In the case of facility deficiencies such as exposed wiring a risk assessment code is assigned which requires the 
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the approved authorization basis for the project or work activities.  Safety 
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedures, health and safety plans, 
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as appropriate.  Additionally, each project 
has a designated matrixed safety and health professional  who will ensure the incorporation of requirements which address the following areas:  
industrial and construction safety, industrial hygiene, transportation safety, emergency  management, fire protection, radiological protection, and 
occupational medicine.  The cost for the matrixed safety and health professional will be applied to the project or projects in which the person is 
assigned to.  Core groups of subject matter experts such as the fire department, occupational medicine, emergency management and training will be 
available to address specific or unique concerns.  This cost for the core group of  subject matter experts will be spread across each project.

PBS Comments:

None.  

Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule.  Validation was conducted by the Department of Energy and Army 
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information

Date Validated: 12/18/1998Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Page 2 of 14

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0577

Project OH-MB-06 / SM/PP Hill

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Planning Section

General PBS Information

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Debra A. White

937-865-5197

937-865-4489

Debra.White@ohio.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

37,025 4,948 2,748 6,730 7,301 5,779 4,437 1,085 0 0037,025 3,997PBS Baseline (current 
year dollars)

3,997 4,948

35,425 4,948 2,748 6,553 6,922 5,330 3,981 946 0 0035,425 3,997PBS Baseline 
(constant 1999 
dollars)

3,997 4,948

37,025 4,948 2,748 6,730 7,301 5,779 4,437 1,085 0 0037,025 3,997PBS EM Baseline 
(current year dollars)

3,997 4,948

35,425 4,948 2,748 6,553 6,922 5,330 3,981 946 0 0035,425 3,997PBS EM Baseline 
(constant 1999 
dollars)

3,997 4,948
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 22,103

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/2002

1/15/2004

3,997 4,948Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANNUAL SCHEDULE DELIVERY OHMB-06-07 3/31/1999 Y3/31/1999

ANNUAL SCHEDULE DELIVERY OHMB-06-08 9/30/2000 Y9/30/2000

ANNUAL SCHEDULE DELIVERY OHMB-06-09 9/30/2001 Y9/30/2001

ANNUAL SCHEDULE DELIVERY OHMB-06-10 9/30/2002 Y9/30/2002

ANNUAL SCHEDULE DELIVERY OHMB-06-11 9/30/2003 Y9/30/2003

BLDG 30-COAL GASIFICATION OSC REPORT OHMB-06-02 9/30/2003 Y9/30/2003

BLDG 31/PRS 267-CONTAMINATED STORAGE 
OSC REPORT

OHMB-06-05 9/30/2003 Y9/30/2003

BLDG 38-PLUTONIUM PRODUCTION OSC OHMB-06-03 9/30/2003 Y9/30/2003

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 13,158

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 26,480

Project Cost Changes

$13,078k due to rebaseline in Dec. 1998 and allocated costs previously in MB-10.

($111K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 13,513

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 26,591

Additional Amount to Reconcile (+): -111

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 355

13,078
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

REPORT

PRS 266-AREA 8, THORIUM CONTAMINATED 
SOILS FROM AREA 1&9 OSC REPT

OHMB-06-04 9/30/2003 Y9/30/2003

PRS 269 ASSESSMENT REPORT OHMB-06-06 9/30/2004 Y9/30/2004

PRS 407 OSC REPORT OHMB-06-01 6/30/1999 Y9/30/2004

Project Start  10/1/1996

Project Complete  1/15/2004

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL SCHEDULE 
DELIVERY

OHMB-06-07

ANNUAL SCHEDULE 
DELIVERY

OHMB-06-08

ANNUAL SCHEDULE 
DELIVERY

OHMB-06-09

ANNUAL SCHEDULE 
DELIVERY

OHMB-06-10

ANNUAL SCHEDULE 
DELIVERY

OHMB-06-11

BLDG 30-COAL GASIFICATION 
OSC REPORT

OHMB-06-02

BLDG 31/PRS 267-
CONTAMINATED STORAGE 
OSC REPORT

OHMB-06-05

BLDG 38-PLUTONIUM OHMB-06-03
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

PRODUCTION OSC REPORT

PRS 266-AREA 8, THORIUM 
CONTAMINATED SOILS FROM 
AREA 1&9 OSC REPT

OHMB-06-04

PRS 269 ASSESSMENT REPORT OHMB-06-06

PRS 407 OSC REPORT OHMB-06-01

YProject Start   

YYProject Complete   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 3.003.00 0.00 3.00NR

RS

Cleanup 3.003.00 0.00 3.00NR

Fac.

Decom.- Assess. 13.00 4.00 1.0026.0026.00 0.00 4.00 2.02.00NF

Fac.

Decom- Cleanup 11.00 4.00 1.0026.0026.00 0.00 6.00 3.01.00NF

Fac.

Deact. During Per. 1.00 2.00 2.0013.0013.00 0.00 5.00 2.01.00NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 3.00

RS

Cleanup NR 3.00

Fac.

Decom.- Assess. NF 26.00

Fac.

Decom- Cleanup NF 1.00 26.00

Fac.

Deact. During Per. NF 14.00 26.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Fac.

Decom.- Assess. NF 2.00

Fac.

Decom- Cleanup NF 3.00

Fac.

Deact. During Per. NF 2.00
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

MEMP N0622 PRS 266 \ Area 8, Thorium Contaminated 
Soils Area

2003 2001 2003 2003 YAbove Ground Material 
/ Waste/Debris Piles

MEMP N0624 PRS 267 \ Area 9, Thorium Storage and 
Redrumming

2003 2003 2003 2003/

MEMP N0625 PRS 269 \ Building 36 Historic Gas Tanks 2003 2003 2003 2004/

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0601 BUILDING 4 \ Dosimetry 
(Modualr)

1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1998 1/27/1999

MEMP N0602 BUILDING 30 \ Health Physics 
(SM Storage)

2002 2002 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003

MEMP N0603 BUILDING 31 \ TRU Waste 
Storage

2003 2002 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003

MEMP Y0604 BUILDING 33 \ SM 
Maintenance Shop

1998 1998 1998 2/27/19982/27/1998 1998 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

1998

MEMP N0605 BUILDING 38 \ Plutoniun 
Processing (PP) Building

1998 1998 20039/30/1998 2003 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 3

2001 2001

MEMP Y0606 BUILDING 39 \ Maintenance 
Offices (Modular)

1998 1998 1998 9/30/19989/30/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1999 1/27/1999

MEMP N0607 BUILDING 44 \ SM/PP 
Cafeteria

2003 2003 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0608 BUILDING 53 \ Magazine 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1998

MEMP N0609 BUILDING 88 \ Offices 
(Modular)

2003 2000 2003 2000 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2003 2000

MEMP N0610 BUILDING 95 \ SM/PP Chiller 
Plant

2001 2001 2001 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2001 2001

MEMP Y0611 BUILDING 100 \ Training and 
Offices (SM/PP Precinct)

1999 1999 1999 10/29/199
8

10/29/199
8

1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP Y0612 BUILDING 101 \ Offices 
(Modular)

1998 1998 1999 1/27/19999/30/1998 1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP Y0613 BUILDING 105 \ Parts 
Machining

1999 1999 1999 10/29/199
8

10/29/199
8

1999 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1998

MEMP Y0614 BUILDING 118 \ Modular 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP Y0615 BUILDING 120 \ Health 
Physics Storage

1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1998

MEMP Y0616 BUILDING GP-44 \ Old Guard 
House at SM/PP

1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP N0617 BUILDING SST \ Salt Storage 
Shed for Roads

2002 2002 2002 2002 NBuildings & 
Equipment\Physical 

Non-Nuclear 
Facility

2002
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Plant

MEMP Y0618 BUILDING GP-PM \ Guard 
Post

1998 1998 1998 1/30/19981/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP Y0619 BUILDING GP-16 \ Guard Post 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP Y0620 BUILDING GP-38 \ Guard Post 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP N0623 BUILDING SM \ SM 
Building/Stack & Area

1999 2003 200310/1/1998 2003 YBuildings & 
Equipment\Plutonium 
Manufacturing Facility

Radiological 
Facility

1998

MEMP N0950 BUILDING 21 1999 199910/1/1998 1999 YBuildings & 
Equipment\Storage 
Building / Warehouse

Radiological 
Facility

1999

MEMP N0951 BUILDING 36 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004

MEMP Y0952 BUILDING 90 1998 1998 10/1/199810/1/1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP N0953 BUILDING 102 2003 2003 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0954 BUILDING 37 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003
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Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0601 BUILDING 4 \ Dosimetry 
(Modualr)

1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1998 1/27/1999

MEMP N0602 BUILDING 30 \ Health Physics 
(SM Storage)

2002 2002 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003

MEMP N0603 BUILDING 31 \ TRU Waste 
Storage

2003 2002 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003

MEMP Y0604 BUILDING 33 \ SM 
Maintenance Shop

1998 1998 1998 2/27/19982/27/1998 1998 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

1998

MEMP N0605 BUILDING 38 \ Plutoniun 
Processing (PP) Building

1998 1998 20039/30/1998 2003 YBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 3

2001 2001

MEMP Y0606 BUILDING 39 \ Maintenance 
Offices (Modular)

1998 1998 1998 9/30/19989/30/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1999 1/27/1999

MEMP N0607 BUILDING 44 \ SM/PP 
Cafeteria

2003 2003 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003

MEMP Y0608 BUILDING 53 \ Magazine 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1998

MEMP N0609 BUILDING 88 \ Offices 
(Modular)

2003 2000 2003 2000 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2003 2000

MEMP N0610 BUILDING 95 \ SM/PP Chiller 
Plant

2001 2001 2001 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2001 2001
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Year

Actual
Deac.
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MEMP Y0611 BUILDING 100 \ Training and 
Offices (SM/PP Precinct)

1999 1999 1999 10/29/199
8

10/29/199
8

1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP Y0612 BUILDING 101 \ Offices 
(Modular)

1998 1998 1999 1/27/19999/30/1998 1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP Y0613 BUILDING 105 \ Parts 
Machining

1999 1999 1999 10/29/199
8

10/29/199
8

1999 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

1998

MEMP Y0614 BUILDING 118 \ Modular 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP Y0615 BUILDING 120 \ Health 
Physics Storage

1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1998

MEMP Y0616 BUILDING GP-44 \ Old Guard 
House at SM/PP

1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP N0617 BUILDING SST \ Salt Storage 
Shed for Roads

2002 2002 2002 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2002

MEMP Y0618 BUILDING GP-PM \ Guard 
Post

1998 1998 1998 1/30/19981/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP Y0619 BUILDING GP-16 \ Guard Post 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP Y0620 BUILDING GP-38 \ Guard Post 1998 1998 1998 4/30/19984/30/1998 1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998
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Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0623 BUILDING SM \ SM 
Building/Stack & Area

1999 2003 200310/1/1998 2003 YBuildings & 
Equipment\Plutonium 
Manufacturing Facility

Radiological 
Facility

1998

MEMP N0950 BUILDING 21 1999 199910/1/1998 1999 YBuildings & 
Equipment\Storage 
Building / Warehouse

Radiological 
Facility

1999

MEMP N0951 BUILDING 36 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004

MEMP Y0952 BUILDING 90 1998 1998 10/1/199810/1/1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP N0953 BUILDING 102 2003 2003 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0954 BUILDING 37 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003
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